

Message Text

LIMITED OFFICIAL USE

PAGE 01 DHAHRA 01025 150721Z

10
ACTION NEA-10

INFO OCT-01 EUR-12 EB-07 ISO-00 /030 W
----- 001337

R 120402Z AUG 76
FM AMCONSUL DHAHRAN
TO SECSTATE WASHDC 4930
USDOC WASHDC
AMEMBASSY LONDON
INFO AMEMBASSY JIDDAI

LIMITED OFFICIAL USE DHAHRAN 1025

E.O. 11652: N/A
TAGS: BEXP, EWWT, EGEN, SA
SUBJECT: DIFFICULTIES FACING BRITISH FIRM WITH CONTRACT TO
OFFLOAD CEMENT OUTSIDE DAMMAM PORT

REF: JIDDA 4761 (NOTAL), USDOC 13269 (NOTAL)

1. SUMMARY: OFFSHORE CONTRACTORS BERMUDA LIMITED, A BRITISH COMPANY WITH SOME US OWNERSHIP, HAS SIGNED CONTRACT TO OFF-LOAD TWO MILLION TONS OF CEMENT FROM SHIPS OUTSIDE DAMMAM PORT. OFFSHORE HAS COMMITTED ITSELF TO LATE-SEPTEMBER START-UP BUT IT LOOKS AS THOUGH IT WILL MISS ITS TARGET BY AT LEAST THREE WEEKS AND FULL OPERATIONAL CAPACITY CANNOT BE ATTAINED UNTIL LATE IN YEAR AT EARLIEST. BOTH SAG AGNECY CONTRACTING WITH OFFSHORE AND OFFSHORE'S SAUDI PARTNERS ARE PLAINLY NERVOUS ABOUT ABILITY OF BRITISH COMPANY TO LIVE UP TO ITS COMMITMENTS. SITUATION IS OF INTEREST TO USDOC AS SAUDIS HAVE IT IN MIND THAT OFFSHORE IS US COMPANY AND ANY FAILURE ON PART OF OFFSHORE TO MEET ITS COMMITMENTS COULD WORK TO DISADVANTAGE OF US COMPANIES SLATED TO PARTICIPATE IN PORT MANAGEMENT SEMINAR, A TRADE PROMOTION EVENT SCHEDULED TO BE HELD IN DAMMAM OCTOBER 1-3. END SUMMARY

2. REF EMBTEL REPORTS SAG NEWS RELEASE ANNOUNCING SAUDI GOVERNMENT RAILROAD ORGANIZATION (SGRO) SIGNING ONE-YEAR CONTRACT WITH AMERICAN/SAUDI JOINT VENTURE WHICH GUARANTEES DISCHARGE OF TWO MILLION TONS OF CEMENT IN DAMMAM PORT STARTING WITH ITS SEPT 26
LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 02 DHAHRA 01025 150721Z

MOBILIZATION DATE. AS SHIPS CARRYING CEMENT NOW MUST WAIT AROUND

120 DAYS TO BERTH AND THERE IS AN ESTIMATED 30 PERCENT LOSS OF CARGO IN UNLOADING PROCESS, CONCEPT HAS MUCH MERIT.

3. FIRM SIGNING CONTRACT IS "OFFSHORE CONTRACTORS BERMUDA LIMITED," A JOINT VENTURE WITH MAJORITY INTEREST HELD IN UK. DIRECTING COMPANY (AND HOLDER OF MINORITY INTEREST) IS AMCIT BERNIE DOUGHERTY, ONE-TIME MATERIALS HANDLING EXPERT WITH BROWN AND ROOT AND, MORE RECENTLY, REPORTED TO HAVE BEEN INVOLVED IN NORTHISE WILDCATTING VENTURE. DOUGHERTY IS DESCRIBED BY ONE PORT TRANSPORTATION EXPERT, WHO HAD CHANCE TO TALK WITH HIM IN JUNE, AS MAN WITH CONSIDERABLE ABILITY AND A VERY SMOOTH TALKER. OFFSHORE, REPORTEDLY, OWNS TWO LARGE "NORTH SEA" BARGES THAT ARE BEING ALTERED TO SERVE AS OFFSHORE BERTHS FOR SHIPS CARRYING CEMENT. EACH IS LARGE ENOUGH TO BERTH TWO SHIPS AND WILL BE LOCATED AS CLOSE TO SHORE AS POSSIBLE. WITH AID OF FORKLIFTS, PALLETIZED CEMENT WILL BE TRANSHIPPED ON TO SMALLER BARGES WHICH, IN TURN, WILL BE DISCHARGED ON TO DELONG PIERS (BARGE-LIKE PIECES OF EQUIPMENT THAT ARE FLOATED IN PLACE AND JACKED UPON OCEAN FLOOR TO SERVE AS TEMPORARY BARGE PORT OUTSIDE DAMMAM PORT AREA). WITH AID OF HALF RACKS OR HALF-HIGH CONTAINERS, CEMENT IS TO BE SMOOTHLY OFF-LOADED INTO WAITING TRUCKS WHICH, IN TURN, WILL DELIVER CEMENT TO CONSIGNEE'S DOORSTEP. LABOR FOR PROJECT IS TO BE FILIPINO AND THEY ARE TO BE SUPERVISED BY EUROPEANS AND NORTH AMERICANS.

4. AT THIS TIME, ROUGHLY HALFWAY BETWEEN CONTRACT SIGNING AND PROJECT STARTUP, DIRECTOR GENERAL OF SGRO IS BEGINNING TO WONDER IF HE IS BEING HAD. IN AUGUST 9 CONVERSATION WITH CONGENOFF, HE EXPLAINED THAT 40 DAYS AFTER CONTRACT SIGNING HE RECEIVED TELEX FROM OFFSHORE REQUESTING CONTRACT MODIFICATION. OFFSHORE REQUESTED THAT ITS PERFORMANCE BOND BE REDUCED FROM 10 TO 5 PERCENT OF TONNAGE CLAUSE IN CONTRACT BE SLICED IN HALF NE ONE MILLION TONS (WITH COMMENSURATE REDUCTION IN DOLLAR VALUE OF CONTRACT). DIRECTOR GENERAL ASKED, "WHY DID COMPANY WAIT 40 DAYS TO REQUEST CONTRACT CHANGE?" ANSWER TO QUESTION, PROVIDED IN CONFIDENCY BY SAUDI PARTNER, IS THAT OFFSHORE IS ENCOUNTERING DIFFICULTY IN COMING UP WITH THE PERFORMANCE BOND FUNDING. SGRO HAS AUTHORIZED REDUCTION IN PERFORMANCE BOND AND PLANS TO HOLD OFFSHORE TO CONTRACT EVEN TO POINT OF CALLING IN PERFORMANCE BOND. SAUDI PARTNER, TEYMOUR ALIREAZ (REZAYAT TRADING) IS WORRIED ENOUGH ABOUT THIS THREAT THAT HE IS CURRENTLY IN LONDON "IRONING OUT DETAILS" ACCORDING LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 03 DHAHRA 01025 150721Z

TO ONE SUBORDINATE.

5. ALTHOUGH WE DO NOT HAVE ALL TNS DETAILS, OFFSHORE IS EXPERIENCING DELAYS IN HAVING THE NORTH SEA BARGES CONVERTED. ONE IS DUE OUT OF THE YARDS IN A FEW DAYS AND IT WILL TAKE, WE UNDERSTAND, OVER 45 DAYS TO TOW IT TO DAMMAM. AT THE SAME TIME, THE FIRST DELONG PIER IS BEING COMPLETED IN SINGAPORE AND IT TOO MUST BE TOWED TO DAMMAM. ACCORDING TO ANOTHER ALIREZA AIDE, A MID-OCTOBER START-UP

DATE IS "MORE MZULISTIC" AND IT MAY BE LATE 1976 BEFORE THE OPERATION REACHES ITS TARGETED DISCHARGE RATE OF 6,000 TONS PER DAY.

6. FOR LONDON: WOULD APPRECIATE EMBASSY VERIFYING THAT OFFSHORE IS INDEED BRITISH-REGISTERED COMPANY WITH MAJORITY OF SHARES HELD BY BRITISH SUBJECTS. FOREGOING, REGARDING OWNERSHIP OF COMPANY, WAS PROVIDED BY REPRESENTATIVE OF SAUDI PARTNER, AND, WHILE WE BELIEVE HIYTHUPORT IS ACCURATE, IT WOULD BE HELPFUL TO HAVE IT CONFIRMED.

7. COMMENT: DELAYS AND PROBLEMS RELATING TO THIS CONTRACT WOULD BE OF LITTLE CONCERN TO CONGEN IF THERE WAS NOT AN AMERICAN INVOLVEMENT IN OFFSHORE WHICH HAS CAUSED PORT PEOPLE TO BELIEVE THAT IT IS AN AMERICAN COMPANY. AWKWARD ASPECT OF SITUATION IS THAT OVERSEAS IS NOT LIKELY TO LIVE UP TO ITS PROMISED START-UP DATE. THAT DATE OCCURS JUST A FEW DAYS BEFORE THE OCTOBER 1 OPENING OF A PORT MANAGEMENT SEMINAR IN DAMMAM THAT IS SPONSORED BY USDOC AND MANNED BY US COMPANIES HOPING TO SELL GOODS AND SERVICES TO SAG. MEANWHILE, POST HAS ALREADY BEGUN TO MAKE CLEAR TO KEY SAG OFFICIALS THAT OFFSHORE IS NOT ONE OF OURS.
BUSHNELL

LIMITED OFFICIAL USE

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 JAN 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: AGREEMENTS, CARGO HANDLING
Control Number: n/a
Copy: SINGLE
Draft Date: 12 AUG 1976
Decaption Date: 01 JAN 1960
Decaption Note:
Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Authority: coburnhl
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 28 MAY 2004
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1976DHAHRA01025
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: N/A
Errors: N/A
Film Number: D760313-0769
From: DHAHRAN
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1976/newtext/t19760861/aaaacbhcl
Line Count: 137
Locator: TEXT ON-LINE, ON MICROFILM
Office: ACTION NEA
Original Classification: LIMITED OFFICIAL USE
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 3
Previous Channel Indicators: n/a
Previous Classification: LIMITED OFFICIAL USE
Previous Handling Restrictions: n/a
Reference: 76 JIDDA 4761
Review Action: RELEASED, APPROVED
Review Authority: coburnhl
Review Comment: n/a
Review Content Flags:
Review Date: 24 MAY 2004
Review Event:
Review Exemptions: n/a
Review History: RELEASED <24 MAY 2004 by buchanta0>; APPROVED <08 SEP 2004 by coburnhl>
Review Markings:

Margaret P. Grafeld
Declassified/Released
US Department of State
EO Systematic Review
04 MAY 2006

Review Media Identifier:
Review Referrals: n/a
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
Secure: OPEN
Status: NATIVE
Subject: DIFFICULTIES FACING BRITISH FIRM WITH CONTRACT TO OFFLOAD CEMENT OUTSIDE DAMMAM PORT
TAGS: BEXP, EWWT, EGEN, SA, OFFSHORE CONTRACTORS BERMUDA LTD
To: STATE COM
Type: TE
Markings: Margaret P. Grafeld Declassified/Released US Department of State EO Systematic Review 04 MAY 2006